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Preface 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was established 
by the Homeland Security Act of 2002 (Public Law 107-296) by amendment to the Inspector 
General Act of 1978. This is one of a series of audit, inspection, and special reports prepared as 
part of our oversight responsibilities to promote economy, efficiency, and effectiveness within 
the department. 

This report addresses the effectiveness of United States Coast Guard’s planning, acquisition, 
implementation, and use of technology to support its mission.  It is based on interviews with 
employees and officials of relevant agencies and institutions, direct observations, and a review of 
applicable documents.  

The recommendations herein have been developed to the best knowledge available to our office, 
and have been discussed in draft with those responsible for implementation.  We trust this report 
will result in more effective, efficient, and economical operations.  We express our appreciation 

Frank Deffer 

to all of those who contributed to the preparation of this report. 

Assistant Inspector General 
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Executive Summary 

We audited the United States Coast Guard’s management of 
information technology.  The objective of our audit was to 
determine the effectiveness of the Coast Guard’s planning, 
acquisition, implementation, and use of technology to support its 
mission.  The scope and methodology of this audit are discussed 
further in appendix A. 

The Coast Guard has made progress establishing effective 
information technology management practices.  Specifically, the 
Coast Guard has an up-to-date strategic plan for information 
technology that is in line with federal requirements and 
departmental guidance.  In addition, the Coast Guard has 
implemented the department’s system life cycle management and 
acquisition review processes. As a result, the Chief Information 
Officer is positioned to support the Coast Guard’s mission, and has 
controls in place to allow for effective acquisition decisions. 

The Chief Information Officer has also taken steps to centralize 
and standardize implementation of information technology across 
the Coast Guard.  Achieving a standard information technology 
environment, however, has been hampered by the Chief 
Information Officer’s limited authority over some information 
technology assets and spending. Consequently, the Chief 
Information Officer cannot fully ensure that the information 
technology environment is functioning effectively and efficiently. 

Still, the Coast Guard could improve information technology 
management in a number of areas.  Specifically, Coast Guard 
systems and infrastructure do not fully meet mission needs.  For 
example, Coast Guard field personnel do not have sufficient 
network availability, and the aging financial system is unreliable.  
In addition, command center and partner agency systems are not 
sufficiently integrated. These limitations have various causes, 
including technical and cost barriers, aging infrastructure that is 
difficult to support, and stovepiped system development.  As a 
result, field personnel rely on inefficient work-arounds to 
accomplish their mission. 
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Background 

The United States Coast Guard, one of the Nation’s five armed 
services, is a maritime military service within the Department of 
Homeland Security (DHS).  The Coast Guard has 11 missions:  
Ports, Waterways, and Coastal Security; Drug Interdiction; Aids to 
Navigation; Search and Rescue; Living Marine Resources; Marine 
Safety; Defense Readiness; Migrant Interdiction; Marine 
Environmental Protection; Ice Operations; and Other Law 
Enforcement.1  In fiscal year (FY) 2010, the Coast Guard’s budget 
was $10.1 billion, approximately 18% of DHS’ overall requested 
budget of $55.1 billion. 

The Coast Guard has 50,256 full-time personnel (42,389 military 
and 7,867 civilian) and 36,946 reservists and auxiliary personnel 
stationed across the country at Coast Guard headquarters units and 
operations units. The operations units are organized under the 
Atlantic and Pacific Area commands, which are composed of nine 
districts that are further broken down into 35 sectors with 
supporting stations. Coast Guard assets consist of 250 cutters, 
1,784 boats, and 198 aircraft.2 

The Coast Guard headquarters units are organized under the 
central command of the Commandant and eight Assistant 
Commandants:  Human Resources; Intelligence & Criminal 
Investigations; Engineering and Logistics; Marine Safety, Security, 
and Stewardship; Command, Control, Communications, 
Computers, and Information Technology (C4IT); Capability; 
Resources; and Acquisition. Figure 1 shows the Coast Guard’s 
organizational structure. 

1 6 U.S.C. 468(a).

2 A cutter is any Coast Guard vessel at least 65 feet in length, and a boat is any vessel under 65 feet in length. 
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Figure 1:  Coast Guard Organizational Structure 

Under the Coast Guard Chief of Staff, the Assistant Commandant 
for C4IT, who serves as the Chief Information Officer (CIO), 
designs, develops, deploys, and maintains information technology 
(IT) solutions for the entire Coast Guard.  The Office of the CIO 
(OCIO) comprises approximately 110 staff at headquarters, 
including military and civilian personnel, who work in one of six 
IT offices: Information Management; Enterprise Application 
Management; Enterprise Infrastructure Management; Information 
Assurance & Spectrum Policy; Enterprise Architecture & 
Governance; and Enterprise System Development Policy.  Figure 2 
shows the Coast Guard OCIO organizational structure. 

Figure 2:  Coast Guard OCIO Organizational Structure 

In 2009, the CIO established the C4IT Service Center.  The C4IT 
Service Center is responsible for operations and maintenance of IT 
systems and assets across the Coast Guard.  The mission of the 
Service Center is to provide full life cycle support for Coast Guard 
IT applications, systems, and infrastructure, enabling Coast Guard 
personnel to have the information they need to perform their jobs.  
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The Service Center has an annual budget in excess of $400 million, 
with 3,100 employees (including military, government, and 
contractor), located in more than 70 locations within the United 
States. Figure 3 shows the organizational structure of the Service 
Center, which is composed of four shared-services offices, a field 
services division, and three centers of excellence.   

Figure 3:  C4IT Service Center Organizational Structure  

The four shared-services offices enable delivery of mission 
capability and service to customers located throughout the Coast 
Guard. The Field Services Division oversees 11 IT support units 
and their subordinate detachments located at the Coast Guard’s 
operations units.  The centers of excellence include the Operations 
Systems Center (OSC), which is responsible for enterprise IT 
systems; the Command, Control, and Communications Engineering 
Center (C3CEN), which is responsible for command, control, and 
navigation systems; and the Telecommunications & Information 
Systems Command (TISCOM), which is responsible for enterprise 
IT infrastructure. 

The Coast Guard relies heavily on technology to meet its safety, 
security, and stewardship missions.  The CIO has program 
management responsibility for 140 enterprise applications, 
including law enforcement databases such as Marine Information 
for Safety and Law Enforcement (MISLE) and search and rescue 
tools such as the Search and Rescue Optimal Planning System.  
The Coast Guard also relies on numerous command and control 
systems, as well as navigation systems, to support tactical units, 
including systems such as Rescue 21, a direction-finding 
communication network for search and rescue. In addition, the 
Coast Guard relies on enterprise infrastructure capabilities, such as 
messaging systems and network connectivity to deployed cutters.  
The Coast Guard had an FY 2010 IT budget of approximately 
$590 million to support its IT environment. 
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Over the past several years, a number of audit reports have 
identified key IT challenges within the Coast Guard.  In August 
2006, we reported that the Coast Guard’s efforts to develop its 
Deepwater Command, Control, Communications, Computers, 
Intelligence, Surveillance, and Reconnaissance systems could be 
improved with regard to requirements management, system 
security, and testing.3  In addition, in July 2009, we reported that 
the Coast Guard had made progress in developing its enterprise 
architecture; however, the enterprise architecture had not been 
fully integrated across the organization.4 

Results of Audit 

Coast Guard IT Planning and Acquisition Processes 

The Coast Guard has implemented IT planning and acquisition processes.  
Specifically, the Coast Guard CIO has an up-to-date strategic plan that is 
in line with federal requirements and departmental guidance.  In addition, 
the Coast Guard has implemented the DHS life cycle process for major IT 
acquisitions, as well as an IT acquisition review process.  As a result, the 
CIO will be strongly positioned to provide effective IT support to meet 
mission requirements, has controls in place to allow for effective 
acquisition decisions, and has improved visibility of IT acquisitions 
throughout the Coast Guard. 

IT Planning 

The Government Performance and Results Act of 1993, as 
amended, holds federal agencies responsible for strategic planning 
to ensure efficient and effective operations and use of resources to 
achieve mission results.5  Additionally, Office of Management & 
Budget Circular A-130, as revised, instructs agency CIOs to create 
a strategic plan that demonstrates how information resources will 
be used to improve the productivity, efficiency, and effectiveness 
of government programs.6  Finally, DHS Management Directive 
(MD) 0007.1 requires component CIOs to develop and implement 
an IT strategic plan that clearly defines how IT supports a 

3 Improvements Needed in the U. S. Coast Guard’s Acquisition and Implementation of Deepwater 
 
Information Technology Systems (OIG-06-55), August 2006. 
 
4 Review of U.S. Coast Guard Enterprise Architecture Implementation Process (OIG-09-93), July 2009. 
 
5 Public Law 103-62 (1993).
 

6 Office of Management and Budget Circular A-130, Management of Federal Information Resources, 
 
November 28, 2000.
 


Coast Guard Has Taken Steps To Strengthen Information Technology Management, but Challenges Remain 

Page 5 



 

 

 
 

 
 

 

 

 
 

 

 
 

                                                 
  

 

component’s mission and drives investment decisions, guiding the 
component toward its goals and priorities.7 

The Coast Guard CIO has an up-to-date strategic plan that is in line 
with federal requirements and departmental guidance.  Specifically, 
the CIO implemented the C4IT Strategic Plan FY11–FY15 in 
January 2010. The C4IT strategic plan identifies five broad goals 
for achieving the OCIO’s mission over the next 4 years.  Figure 4 
shows these five goals. 

Figure 4:  C4IT Strategic Plan Goals 

To accomplish these broad goals, the CIO has established specific 
initiatives in an annual performance plan.  For example, in order to 
meet the governance goal, the CIO is implementing a systems 
development life cycle (SDLC) process to ensure the selection, 
validation, and fulfillment of IT requirements.  The performance 
plan identifies key quarterly milestones for each specific initiative.  
In addition to milestones, the CIO has identified the critical 
success factors that must be completed and operational levels that 
must be maintained for the OCIO to achieve its goals. 

The C4IT Strategic Plan aligns with federal, DHS, and Coast 
Guard strategic plans and guiding strategies, such as the federal 
homeland security and maritime security strategies and the DHS 
and Coast Guard strategic plans. The plan is also aligned with the 
DHS Information Technology Strategic Plan 2011–2015 to ensure 
that the Coast Guard supports the DHS CIO’s department-wide IT 
goals. Finally, the plan aligns with The Commandant’s Guiding 
Principles, which are intended to challenge Coast Guard personnel 

7 Department of Homeland Security, Management Directive 0007.1, Information Technology Integration 
and Management, March 15, 2007. 
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to refocus on their missions.  Figure 5 shows the alignment of the 
 
C4IT Strategic Plan with federal, DHS, and the Coast Guard plans. 
 

Figure 5:  C4IT Strategic Plan Alignment 

The CIO’s implementation of a well-aligned, up-to-date strategic 
plan positions the CIO to provide effective IT support to meet 
mission requirements.  An effective IT strategic plan helps focus 
limited resources and guide the direction of the OCIO.  Further, 
organizational alignment with the plan cascades down throughout 
the OCIO. For example, division and office plans contain goals to 
help accomplish the C4IT strategic goals, and individual 
performance plans for Coast Guard personnel are tied to the 
division and office plans. This structure affords alignment at all 
levels of Coast Guard IT personnel activity.  As long as the 
milestones are met and initiatives are put into practice, the IT 
strategic plan will help Coast Guard personnel fulfill their mission 
responsibilities. 

IT Acquisition 

The Clinger-Cohen Act of 1996 requires that IT acquisition be a 
simplified, clear, and understandable process to the maximum 
extent practicable.8  To support this requirement, DHS Acquisition 
Directive 102-01, appendix B, requires agencies to follow a 
systems engineering life cycle (SELC) process.9  The purpose of 
the DHS SELC is to establish a standard system life cycle 
framework across DHS components and to ensure that DHS IT 
capabilities are efficiently and effectively delivered. 

8 Public Law 104-106 (1996). 
 
9 DHS AD 102-01, Interim Version 1.9, Acquisition Directive, Instruction Appendix B, November 7, 2008.
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lead the standardization of IT support processes and activities.  
Field Services Division personnel have defined standard processes 
for various IT support activities. For example, division personnel 
defined a standard IT service desk process guide to replace the 
unique processes being used by each IT support organization. 
Field Service Division personnel have defined nine such process 
guides to improve standardization of IT support service across the 
Coast Guard districts.  These process guides cover a range of 
topics, including response to system failures, IT system backup 
procedures, and standard configuration of IT systems on cutters.  
Field Services Division personnel have also identified eight more 
processes to standardize, including management of network access 
and radio tower maintenance.  Field IT personnel said that process 
standardization has been beneficial. For example, when Coast 
Guard personnel transfer to another location, they continue to 
receive the same level and type of IT help desk service.   

Product Lines and Core Technologies 

The C4IT Service Center established a portfolio management 
approach to improve standardization by defining a set of product 
lines and core technologies that are supported throughout the Coast 
Guard. The product line concept is intended to provide better 
focus on customers by putting the personnel responsible for 
product engineering, maintenance planning, procurement, and 
supply into a single organization with a singular focus on service. 
Core technologies are IT assets that are used to support several 
product lines. For example, the radio communications core 
technology provides radio communications systems to product 
lines supporting command centers, communications stations, small 
boat stations, boats, and cutters. This model allows for 
accountability and control of the use, maintenance, and upgrades 
of IT infrastructure. Coast Guard field personnel said that IT 
standardization through core technologies and accountability 
through product lines is beneficial.  With fewer different 
technologies to support, the C4IT Service Center will be able to 
provide better support, and personnel will require less training 
when they transfer between districts. 

Ongoing C4IT Service Center Standardization Initiatives 

The C4IT Service Center leadership has begun other initiatives to 
improve Coast Guard IT operations and maintenance.  The C4IT 
Service Center plans to complete implementation of the service 
delivery best practice (the Information Technology Infrastructure 
Library (ITIL)), strengthen configuration management, and 
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implement a centralized service desk.  The director of the C4IT 
Service Center said that the organization remains a work in 
progress as it has been in place for only about 2 years.  The C4IT 
Service Center is scheduled to complete standardization and 
centralization initiatives by 2014. 

Service Delivery 

In March 2010, the C4IT Service Center leadership adopted ITIL 
to manage IT service delivery.  ITIL is a set of concepts and 
practices for managing IT services, development, and operations.  
The goal of ITIL is to provide the standard terminology, processes, 
and continual improvement framework necessary to plan and 
manage IT services more effectively and efficiently.  Further, ITIL 
will provide a tool to manage the increasingly critical and 
extensive suite of IT services that the C4IT Service Center 
provides. The C4IT Service Center continues to work on the 
standardization of support processes as part of ITIL implementation. 

Configuration Standardization 

C4IT Service Center leadership is standardizing how field units 
configure their IT environment.11  Service Center personnel test IT 
changes using a standard configuration before deployment to the 
field. Field units, however, may not have the same IT 
configuration as headquarters, which causes IT challenges in the 
field that were not present at headquarters.  Field personnel said 
that when headquarters deploys an IT change, it does not always 
function in the field as expected. For example, when an upgrade to 
the standard operating system image was pushed out, some 
enterprise applications did not perform properly.  Field personnel 
said that headquarters personnel test systems in an ideal 
environment that does not adequately replicate the challenges in 
the field environment.  The C4IT Service Center’s goal is to 
standardize the IT configuration across field units to avoid such 
problems going forward. 

Centralized Service Desk 

C4IT Service Center leadership plans to centralize the Coast 
Guard’s 11 service desks into one centralized service desk located 

11 Configuration management is a process for establishing and maintaining consistency of a system’s 
performance, functional, and physical attributes with its requirements, design, and operational information 
throughout its life. The configuration management process provides a means to document and control the 
adaptation and evolution of simple and complex systems. It is the management of changes that are made to 
the hardware, software, firmware, and documentation throughout a system’s life cycle. 
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in St. Louis, MO. The centralized service desk is a best practice of 
the IT industry. Once implemented, OCIO officials said that it will 
support IT modernization and drive cost savings. The initial 
operating capability for the centralized service desk is scheduled 
for June 2011. 

Once implemented, the centralized service desk is intended to 
achieve three main objectives.  First, it is intended to provide 
consistent service. All Atlantic and Pacific area procedures for 
providing IT support would be placed into a single construct to 
serve the entire enterprise.  All users would then have the same 
interface for IT support, regardless of location.  Second, this model 
is intended to provide a single internal touch point in the C4IT 
program, giving C4IT product lines at TISCOM, OSC, and 
C3CEN a unified pathway for incident management and request 
fulfillment.  Third, it is intended to provide increased service at 
reduced cost. By leveraging the collective strengths of district-
level service desks at one location, service can be expanded from a 
local 8-to-4, Monday-through-Friday operation into a global 
operation running 24 hours a day, 365 days a year. 

Although the C4IT Service Center is still a work in progress, its 
benefit was evident during the Coast Guard’s response to the 
earthquake in Haiti and the Deepwater Horizon oil spill.  The head 
of the Field Services Division was able to pull both people and 
equipment from Coast Guard units across the country to respond to 
these disasters. For Deepwater Horizon, Coast Guard leadership 
set up a separate command with its own flag officer so that the 
regular flag officer in the district could continue to work on other 
missions.  In addition, OCIO leadership set up a separate IT 
support unit within the temporary command with its own around
the-clock IT service.  

Additional Progress Needed To Complete IT Centralization 

Additional progress is needed to ensure that the CIO has the 
authority to implement a standardized Coast Guard IT 
environment.  Specifically, the CIO does not have adequate 
authority over some headquarters IT personnel and discretionary 
IT spending in the field. Although the 2006 Coast Guard 
modernization plans called for giving the CIO authority over IT 
personnel and spending, there is no overall plan of action and 
target dates. Without authority over all IT resources, the CIO 
cannot fully ensure that the Coast Guard IT environment is 
functioning effectively and efficiently. 
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CIO Authority Over Headquarters IT Personnel and Operations 

Although a significant amount of IT resources have been 
transferred to the CIO, the CIO does not have sufficient authority 
over some IT personnel and operations at headquarters.  Prior to 
Coast Guard modernization, each Assistant Commandant had an 
IT office and staff. Coast Guard modernization plans called for 
program IT operations to be transitioned to the CIO.  Some of the 
programs transferred their IT offices and staff, including about 40 
staff from the Deputy Commandant for Operations, Assistant 
Commandant for Human Resources, and the Assistant 
Commandant for Resources.  In June 2008, the Chief Financial 
Officer transferred authority over $89,995,000 in headquarters 
funding for IT investments from program offices to the CIO.   

However, approximately 165 personnel working in IT functions 
within several Coast Guard divisions are not part of the CIO 
organization. Figure 9 shows the Coast Guard divisions that 
maintain IT personnel independent from the CIO.   

Figure 9: IT Personnel Outside of the OCIO 

In addition, the Finance Center, Pay and Personnel Center, and 
Aviation Logistics Centers have independent IT operations. For 
example, the Finance Center maintains its own data center, which 
is distinct from the Coast Guard data center at the OSC. 

Although the Coast Guard divisions with IT personnel coordinate 
with the CIO, creating a standardized IT environment without 
direct control remains a challenge.  These small IT operations must 
be moved to establish a clear line of authority to the CIO IT 
support activities. For example, when the CIO published a Coast 
Guard-wide notification explaining how the new C4IT Service 
Center would support IT operations through product lines and core 
technologies, it was necessary to include exceptions for the IT 
offices that remain outside the CIO.  The notification announced 
that until Coast Guard modernization is complete, some units 
retain their own IT support and would remain an exception to the 
process described. 
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The CIO does not have authority over these IT personnel and 
assets because transition plans to align these personnel under the 
CIO’s authority have not been completed.  The CIO is discussing 
the transition of IT personnel with leadership from these divisions.  
However, there is no documented transition plan that sets forth the 
actions to be taken and the related milestones.  The CIO’s current 
plan is to establish product lines for these functions and then shift 
operational control of the IT staff to the CIO or C4IT Service 
Center. Although the initiative to consolidate IT under the CIO 
began in 2006, one senior Coast Guard official said that responses 
to major incidents such as the Deepwater Horizon oil spill and the 
earthquake in Haiti have delayed progress.  Without a documented 
plan of action and milestones, there is risk that consolidation 
activities will continue to be delayed. 

CIO Authority Over Field Unit IT Resources 

The CIO also does not have sufficient oversight of IT spending by 
Coast Guard field units.  Field units can purchase IT with 
discretionary funds without CIO review and approval. OCIO 
officials said that field units obtain IT and then request that it be 
connected to the Coast Guard network; however, at that point it is 
too late for the CIO to prevent investments in IT that does not 
comply with enterprise standards, such as those relating to security 
and alignment to the enterprise architecture.  For example, 
personnel from one Coast Guard sector asked to connect a system 
that they had obtained to the network. However, thousands of 
security vulnerabilities in the system had to be resolved before the 
system could be connected.  The CIO’s standardization effort is 
also hindered when field units buy items outside of the defined 
core technologies and product lines. 

The CIO does not have sufficient oversight of IT spending by 
Coast Guard field units because plans to implement this oversight 
have not been completed.  The Chief Financial Officer identified 
the need to consolidate field IT funding under the CIO through a 
process similar to that conducted for headquarters.  However, this 
phase of consolidating funds has not been completed even though 
it was initially scheduled to be accomplished in FY 2009.  
Ultimately, the CIO’s lack of control over field units’ IT 
acquisitions can result in wasted time and money due to 
uncoordinated, duplicative investments. 
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IT Use To Support the Coast Guard’s Missions 

Coast Guard IT systems and infrastructure do not fully meet mission 
needs. Specifically, Coast Guard field personnel do not have sufficient 
network availability, and the aging financial system is unreliable.  In 
addition, command center and partner agency systems are not sufficiently 
integrated.  These limitations have various causes, including technical and 
cost barriers, aging infrastructure that is difficult to support, and stove-
piped system development. As a result, field personnel rely on inefficient 
workarounds to accomplish their mission. 

Network Availability 

Under the Paperwork Reduction Act of 1995, as amended, and the 
Clinger-Cohen Act of 1996, agencies are required to acquire, 
manage, and use IT to improve mission performance.12  Coast 
Guard field personnel, however, face network and data availability 
challenges in several areas. Specifically, Coast Guard cutters do 
not have sufficient network connectivity while at sea; command 
centers do not have systems that can adequately track Coast Guard 
and partner agency vessels; and the new Rescue 21 system, a 
direction-finding communication network for search and rescue, 
suffers from network outages. 

Cutter Connectivity 

Coast Guard cutters do not have sufficient network connectivity. 
Specifically, many cutters have not yet been connected to the 
Coast Guard’s network. Network connectivity has been installed in 
64 of the 99 cutters that were initially chosen to receive the 
capability. An additional 141 cutters of various types are included 
in a planned expansion of broadband communication to the fleet. 
Currently, however, only 27% of the cutter fleet has connectivity 
capability installed.  Figure 10 shows the cutter fleet network 
connectivity installation status. 

Figure 10:  Current Fleet Network Connectivity Installation Status 

12 Paperwork Reduction Act of 1995, as amended, Public Law 104-13 (1995). 
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For cutters that have connectivity installed, technical barriers can 
cause insufficient underway connectivity.  Specifically, land-based 
wireless network connectivity is not feasible for cutters that deploy 
to distances beyond the range of towers, and as a result the Coast 
Guard must rely on satellite connectivity, which is more expensive 
and has limited bandwidth.  Other technical barriers include 
limited space for antenna placement on smaller cutters and the risk 
of antenna blockage due to the constant movement of the water.   

In addition, the high cost of obtaining bandwidth at sea limits 
connectivity.  The Coast Guard relies on private companies for 
access to bandwidth. The cost of providing connectivity has 
increased because of the limited number of providers competing to 
offer bandwidth service at sea and the large amount of bandwidth 
being purchased by private companies, such as cruise companies.  
Bandwidth becomes exceedingly expensive when Coast Guard 
ships travel beyond 200 miles from shore.  Although the Coast 
Guard spends the vast majority of its time within 200 miles of the 
coast, mission needs may require going beyond this distance.  For 
example, the need for large cutters to travel greater distances has 
increased recently as shipping passageways have opened in the 
arctic. Large cutters traveling greater distances require an increase 
in bandwidth requirements, which increases the cost of obtaining 
connectivity. The cost of connectivity outside of the 200-mile 
barrier has been higher than expected.  According to a senior Coast 
Guard official, the funding for increased bandwidth will run out in 
June 2011, forcing the Coast Guard to shift funds from other areas.  

As a result of underway connectivity limitations, Coast Guard 
personnel face challenges meeting their mission and administrative 
responsibilities. Personnel work around connectivity limitations in 
ways that are inefficient. For example, personnel at one Coast 
Guard sector said that small cutters must run background checks 
before boarding boats. Without connectivity, these cutters have 
relied on information being sent over the radio.  Sensitive or 
classified information, however, that may be useful or necessary, 
cannot be transmitted over unsecured radios.  Alternatively, cutters 
must dock at a nearby port to access needed information, delaying 
the sharing of information and diverting ships from their posts.  
For non-secure communication, personnel often use their 
commercial email provider via a personal wireless device when 
service is available.   

Additionally, Coast Guard personnel without access to underway 
connectivity are unable to complete required training and 
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administrative responsibilities while at sea.  Technology has been 
evolving away from stand-alone systems to network-based 
systems.  Consequently, as more administrative IT tools are added 
to the Coast Guard network, personnel deployed to cutters need 
greater network availability. 

To improve cutter connectivity, the Coast Guard has implemented 
satellite service using one service provider for global connectivity 
and a second provider for service within 200 miles of the coast at a 
lower cost. According to Coast Guard officials, moving to two 
providers has lowered cost and allowed the Coast Guard to 
increase both the available bandwidth and download speed, 
although connectivity is still slow for users accustomed to desktop 
communication speeds. Personnel in one sector said that the 
addition of connectivity to their cutter allowed them to view emails 
and access websites to facilitate mission activities.  Although the 
Coast Guard is working to improve underway connectivity, 
officials acknowledge that additional bandwidth will be needed to 
meet the requirements of Coast Guard personnel.   

Blue Force Tracking 

Coast Guard districts and sectors do not always have adequate 
information on the location of their own and their partners’ assets.  
The ability to determine the location of assets is referred to as blue 
force tracking. Coast Guard operational units need to know where 
Coast Guard assets, including small boats, cutters, and aircraft, are 
at all times.  For tracking purposes, the Coast Guard’s waterborne 
assets are equipped with an Automatic Identification System (AIS) 
transponder, which is similar to an airplane’s black box that 
provides location information. The Coast Guard encrypts the AIS 
signal so that only receivers able to decode the signal can see the 
asset’s position. The Coast Guard relies on blue force tracking to 
create a common operating picture by determining the location of 
its waterborne assets and to differentiate Coast Guard vessels from 
commercial or unfriendly ships. Using this information, the Coast 
Guard can establish which of its assets are in the best position to 
respond to situations, including search and rescue and law 
enforcement missions.  

One technical barrier to adequate blue force tracking is that the 
encrypted AIS signal cannot be received beyond a limited range.  
The range is determined by the height of the ship’s antenna and the 
receiving tower. Consequently, districts or sectors with a large 
area of responsibility may have cutters that travel more than 
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15 nautical miles from shore and cannot be tracked without 
additional transmission options.   

In addition to the limited range of the encrypted AIS signal, Coast 
Guard districts and sectors rely on several different display 
systems, including the primary system, Command and Control 
Personal Computer (C2PC), instead of one consolidated display 
system to view blue force tracking information.  Field personnel 
said that C2PC does not receive a constant signal, and an asset’s 
position can be days old. Some sectors have upgraded from C2PC 
to the new Coast Guard standard Geographic Information System 
tool, ArcGIS. Although ArcGIS is a more modern system than 
C2PC, Coast Guard personnel said that it is slow to load 
information and that it freezes.  Sectors and stations in one district 
accustomed to using Google Earth found the new ArcGIS system 
performance so poor that they stopped tracking blue forces using 
this system.   

The blue force tracking system limitations have required command 
center personnel to resort to non-automated, inefficient 
workarounds.  Specifically, personnel rely on voice communication 
to obtain the geographic coordinates of deployed assets and plot 
their locations manually. This process is inefficient and can affect 
the safety of Coast Guard personnel.  For example, without 
automated tracking, Coast Guard personnel may need to radio in 
their position during high-speed chases, which can be distracting 
and dangerous. Additionally, when partner agency vessels are not 
properly accounted for, the vessels may track and pursue one 
another, wasting time and resources.  Personnel at one Coast Guard 
sector said that the lack of effective blue force tracking has led to the 
Coast Guard’s pursuit of Customs and Border Protection (CBP) 
boats. 

The Coast Guard has undertaken several initiatives to improve blue 
force tracking. Specifically, the CIO upgraded the infrastructure 
for the common operating picture database, which is responsible 
for displaying the positions for Coast Guard and DHS assets, along 
with the locations of targets of interest, to improve near real-time 
tracking ability. In addition, the CIO is fielding a replacement for 
the C2PC system and is consolidating the various display systems 
that are used across the Coast Guard.   

Rescue 21 

Rescue 21, the Coast Guard’s direction-finding communication 
network for search and rescue, has availability limitations.  Rescue 
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21 is a command, control, and communications system developed 
to improve the Coast Guard’s search and rescue capabilities.  
Rescue 21’s predecessor, the National Distress System, was 
targeted for replacement after a high-profile tragedy in 1997, in 
which the Coast Guard did not respond to a mayday call from the 
ship Morning Dew. As of June 1, 2011 the Rescue 21 system has 
been successfully employed in over 26,500 search and rescue 
cases. 

Although Coast Guard personnel said that Rescue 21 is a 
significant improvement over the National Distress System, they 
also identified challenges associated with the new system.  
Specifically, Coast Guard sectors have experienced frequent 
commercial network outages, which reduced system performance 
and availability. For example, one Coast Guard sector has 
experienced a total of 80 network outages since FY 2009, with 
24 outages in FY 2011. Another Coast Guard sector had an outage 
that lasted for approximately 2 days.  These outages occur because 
Rescue 21 was created without redundancy when the primary 
network becomes unavailable.   

In addition, Coast Guard field personnel have experienced 
coverage gaps and tower misalignment issues.  For example, one 
sector employee said that one of the sector’s towers was so 
misaligned that the location provided for a search and rescue 
would be significantly off. Another sector identified a significant 
gap in its area of responsibility following system deployment.  In 
this case, the Coast Guard added a temporary additional tower to 
improve coverage until a permanent site could be constructed.  
Recue 21 coverage gaps occur because of limitations on the 
number of towers, site placement, and obstructions such as large 
buildings. 

As a result of Rescue 21 availability and coverage challenges, field 
personnel must devote resources to fill in performance gaps.  For 
example, at each Coast Guard sector, security patches and system 
upgrades are deployed to Rescue 21 once a month to mitigate 
vulnerabilities and maintain certification and accreditation.  While 
the upgrades are being installed, the Rescue 21 system design does 
not provide redundancy and becomes temporarily unavailable.  
During this time sector Commanders may use personnel to 
manually operate towers.  In addition, sector Commanders may 
coordinate aircraft patrols to maintain search and rescue 
capabilities at great cost to the Coast Guard. 
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Reliability 

The Financial Procurement Desktop (FPD) is the enterprise-wide 
accounting and procurement system used by the Coast Guard.  
FPD is used to create and manage simplified procurement 
documents and to maintain accurate accounting records.  The 
system offers templates to create and record requisitions, financial 
obligations, and expenditures. Data from FPD is fed into the Core 
Accounting System (CAS), and information from the two systems 
must be reconciled. 

According to Coast Guard personnel, FPD is slow, cumbersome, 
and does not always save information.  It is also not integrated 
with CAS, and regularly displays inaccurate information and 
creates transaction errors that require the Coast Guard’s Finance 
Center to intervene to correct the problem.  These issues are 
exacerbated during times of increased demand.  For example, 
during the last quarter of FY 2010, FPD became unresponsive 
during normal working hours.  At the same time that the system 
slowed down, financial personnel at Coast Guard districts said that 
they encountered transactions that doubled or tripled, commitments 
and obligations that did not liquidate, blank records, and an 
inability to reconcile their accounts.  Similar to FPD, CAS is slow 
and cannot handle the high number of users employing the system 
during times of peak demand.   

FPD was developed more than 20 years ago, and its software is no 
longer supported. The Coast Guard is aware that FPD needs to be 
updated. Coast Guard personnel, however, are working with DHS 
officials on the Transformation and Systems Consolidation 
(TASC) initiative to achieve a department-wide integrated 
financial solution. The Coast Guard CIO had requested that the 
Coast Guard be the first DHS component to receive TASC, but it 
was announced that implementation at the Coast Guard would 
follow implementation at another agency.  There is no timeframe 
for when this will occur.  No major upgrades will be made on FPD 
while the Coast Guard awaits the implementation of TASC. 

In the absence of major upgrades, Coast Guard personnel must 
continue to rely on FPD, leading to continued inefficiency in 
reconciling financial information.  Specifically, the financial 
statements audit for FY 2010 found that the Coast Guard had 
material weaknesses in internal controls due, in part, to system 
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challenges.13  Further, during the fourth quarter of FY 2010, Coast 
Guard budget personnel were not comfortable certifying FPD 
results because they could not guarantee that accounts were 
accurate and consistent with recorded transactions.  During the 
same period, FPD slowed down and eventually became 
unresponsive, forcing some personnel to come to work at 2 a.m. 
and on weekends. Additional delays were caused by CAS and 
FPD not being integrated, which required Coast Guard personnel 
to enter the same information twice.  Delays caused by FPD and 
CAS led one district to use almost 100 hours of overtime in order 
to close financial accounts at the end of FY 2010.   

Integration 

The Clinger-Cohen Act of 1996 requires that agencies plan in an 
integrated manner for managing their IT architecture.  Furthermore, 
the Suitability and Accountability for Every Port Act of 2006 
requires the establishment of Interagency Operational Centers.14 

For a location to officially achieve designation as an Interagency 
Operational Center, it must maintain a memorandum of 
understanding establishing interagency cooperation, including joint 
awareness and coordination with CBP, along with access to a 
geographic interface tool providing a common operating picture to 
achieve situational awareness.  However, Coast Guard command 
center, DHS component, and partner agency systems are not 
sufficiently integrated. 

Coast Guard command centers commonly use between five and ten 
different systems, many of which are not integrated.  For example, 
the Search and Rescue Satellite Aided Tracking system used to 
help locate distress signals does not communicate with MISLE, 
which tracks vessel information.  As a result, users must search 
each system independently.  Similarly, the maritime search 
planning tool, Search and Rescue Optimal Planning System, is not 
integrated with MISLE.  Users said that information from this 
search and rescue system had to be manually added into MISLE. 

Limited integration within Coast Guard command centers has been 
caused by independently developed stovepipe systems created 
before the modernization effort.  Only recently has the OCIO put 
in place processes to deter components from developing their own 
IT systems.  

13 Independent Auditors’ Report on DHS’ FY 2010 Financial Statements and Internal Control Over 
 
Financial Reporting (OIG-11-09), November 2010. 
 
14 Public Law 109-347 (2006). 
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Without system integration, Coast Guard personnel are forced to 
write down information and then transfer it manually to a separate 
system, which can affect accuracy and reduce efficiency.  
Additionally, Coast Guard personnel must manage a large number 
of passwords for the command center systems, leading to 
passwords being written down and possible security issues.  To 
improve integration, Coast Guard personnel are working to 
standardize command centers and increase OCIO control over 
operational systems. 

Similarly, Coast Guard’s IT infrastructure is not integrated with 
DHS components.  For example, Coast Guard systems are not 
effectively integrated with CBP systems.  The Coast Guard is 
unable to connect IT equipment used by CBP to the Coast Guard 
network during joint ventures. At one designated Interagency 
Operational Center location, CBP could not send staff to the center 
because the facility only had access to the Coast Guard network, 
and consequently the staff could not connect to their own network.  
In addition, Coast Guard intelligence personnel are unable to 
access all available DHS databases.  Likewise, DHS components 
are unable to search all the Coast Guard’s databases.   

Integration between the Coast Guard and fellow DHS components 
is hampered due to the Coast Guard’s status as a military 
organization and the corresponding “.mil” website domain, which 
is not conducive to working with other DHS entities that operate 
on a “.gov” domain.  Additionally, DHS components have 
stovepipe systems that are not accessible to other components.  
Coast Guard personnel unable to access certain DHS databases 
rely on phone calls to DHS components to obtain background 
information on vessels.  If Coast Guard personnel are unable to 
reach their point of contact within separate DHS components, 
information may not be available prior to an operation. 

In addition, Coast Guard and DHS systems are not integrated with 
federal partner agencies.  The Coast Guard is unable to use the 
DHS network to share sensitive but unclassified information with 
the Department of Defense, inhibiting the flow of information and 
communication between the two agencies. Furthermore, personnel 
at one Coast Guard district that works with up to eight external 
agencies said that the Coast Guard is not completely compatible 
with external agencies’ communications, systems, or networks.  

The inability of the Coast Guard to utilize the DHS network to 
share sensitive but unclassified information with the Department of 
Defense is a result of unique security requirements for each 
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agency. New systems and system patches approved by the 
Department of Defense must still be certified by DHS, delaying 
integration between the two departments. Additionally, although 
DHS is required to establish Interagency Operational Centers with 
access to a geographic interface tool providing situational 
awareness, no integrated common operating picture currently 
exists for use by different federal agencies.  Without an integrated 
common operating picture, federal partners are forced to pass 
information from one system to another, leading to accuracy issues 
and a fear that the information being displayed is no longer current.  
During the response to the Deepwater Horizon disaster, each 
agency used a different common operating picture, making it 
difficult to monitor all incoming information. 

The Coast Guard has begun deploying WatchKeeper, an integrated 
common operating picture, to facilitate the implementation of 
Interagency Operational Centers. Once fully functional, 
WatchKeeper is intended to pull information from multiple sources, 
creating a situational awareness of assets and targets, and can 
coordinate activities, share the schedule of different assets, and 
help plan joint inspections. Although WatchKeeper has been 
deployed to seven areas, Coast Guard personnel are skeptical that 
adequate funding will be provided to maintain the system.  Limited 
funding has slowed the deployment of WatchKeeper and delayed 
its installation date for at least one Coast Guard Sector. 

Recommendations 

We recommend that the Coast Guard Chief of Staff: 

Recommendation #1:  Complete the transition of IT personnel 
and oversight of field IT spending under the CIO. 

We recommend that the Coast Guard Chief Information Officer: 

Recommendation #2:  Develop a plan of action and milestones to 
complete the expansion of broadband communication to the fleet 
to improve underway connectivity. 

Recommendation #3:  Develop a plan to address the need for near 
real-time tracking requirements. 

Recommendation #4:  Implement a plan to ensure system 
redundancy to meet availability requirements for Rescue 21. 
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Recommendation #5:  Implement a strategy to improve ease of 
use and availability of the financial systems. 

Recommendation #6: Ensure that new tools, such as 
WatchKeeper, address command center requirements for improved 
integration. 

Management Comments and OIG Analysis 

We obtained written comments on a draft of this report from the 
Rear Admiral of Planning, Resources, and Procurement.  We have 
included a copy of the comments in their entirety in appendix B. 

In the comments, the Rear Admiral concurred with our 
recommendations and provided details on steps being taken to 
address specific findings and recommendations in the report. We 
have reviewed management’s comments and provided an 
evaluation of the issues outlined in the comments below. 

In response to recommendation 1, the Rear Admiral concurred and 
stated that the Coast Guard anticipates that this task will take time 
to implement owing to the necessity of involving senior Coast 
Guard leadership in the transition plans. Upon resolution of these 
issues, the Coast Guard anticipates that it will be better positioned 
to prepare a Plan of Action and Milestones to complete the 
transition. We look forward to learning about progress made 
toward addressing this recommendation. 

Responding to recommendation 2, the Rear Admiral concurred and 
stated that the Coast Guard is in the process of deploying methods 
that will facilitate the faster exchange of data by 15 times the 
current speed starting in June 2013 for cutters that are underway.  
We recognize this action as a positive step toward addressing 
recommendation 2. 

In response to recommendation 3, the Rear Admiral concurred and 
said that the Coast Guard will continue the testing and 
implementation of the National Automatic Identification System, 
which will extend coverage and provide near real-time access to 
data. The Rear Admiral said the data will be displayed in a variety 
of Coast Guard and DHS applications. We look forward to 
learning more about continued progress and improvements in the 
future. 

In response to recommendation 4, the Rear Admiral concurred 
with the recommendation and stated that the Coast Guard has been 
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working with the DHS OneNet organization to reduce network 
outage impacts to the system’s performance.  Additionally, the 
Rear Admiral said that the Coast Guard has procured and deployed 
the Very Small Aperture Terminal satellite system at sites with 
problematic network connections and plans to expand this or a 
similar network backup capability to 100% of the Rescue 21 
remote sites.  We believe that such efforts are good steps toward 
addressing our recommendation and look forward to learning more 
about continued progress in ensuring system redundancy for 
Rescue 21. 

Responding to recommendation 5, the Rear Admiral concurred and 
said that the Coast Guard is continuing to develop plans to 
optimize the financial, procurement, and asset management 
environments for improving financial transparency.  We look 
forward to learning more about continued progress and 
improvements in the future. 

In response to recommendation 6, the Rear Admiral concurred and 
stated that the Coast Guard is using WatchKeeper and another new 
tool, Mission Asset Scheduling Interface, to integrate command 
centers. Additionally, the Rear Admiral said that evaluations to 
determine the appropriate single sensor management system and 
the geographic information system for enterprise use are ongoing.  
We recognize this action as a positive step and look forward to 
learning more about continued progress in the future. 
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Appendix A 
Purpose, Scope, and Methodology 

As part of our ongoing responsibilities to assess the efficiency, 
effectiveness, and economy of departmental programs and 
operations, we conducted an audit to determine the effectiveness of 
United States Coast Guard’s planning, acquisition, implementation, 
and use of technology to support its mission. 

We researched and reviewed federal laws and executive guidance 
related to the Coast Guard’s support of IT systems, IT 
management, and IT governance.  We obtained published reports, 
documents, and news articles regarding the DHS CIO operations 
and IT management throughout the department.  Additionally, we 
reviewed recent Government Accountability Office and DHS OIG 
reports to identify prior findings and recommendations.  We used 
this information to establish a data collection approach that 
consisted of focused interviews, documentation analysis, site visits, 
and system demonstrations to accomplish our audit objectives.   

We held interviews at and conducted teleconferences with Coast 
Guard headquarters, district, and sector units. Collectively, we 
interviewed more than 100 Coast Guard headquarters officials, 
field unit officials, and system users to learn about the Coast 
Guard’s IT functions, processes, and capabilities.  At headquarters, 
we met with Coast Guard OCIO officials including the CIO, 
Deputy CIO, branch chiefs, and program managers to discuss their 
roles and responsibilities related to Coast Guard IT management.  
We also met with key personnel from the C4IT Service Center, 
which is responsible for operations and maintenance of the Coast 
Guard IT infrastructure. Finally, we met with representatives from 
Acquisitions and Capabilities to understand communication and 
coordination activities pertaining to IT requirements and 
acquisition processes. 

At district and sector units, we met with commanding officers, IT 
branch chiefs, IT specialists, program area specialists, and system 
users to understand IT development practices, user requirements, 
and system use in the field.  We discussed the current IT 
infrastructure and modernization efforts, local IT development 
practices, and user involvement and communication with 
headquarters. We collected supporting documents about the Coast 
Guard’s IT structure, IT management functions, current initiatives, 
and improvement initiatives. 

We conducted audit fieldwork from November 2010 to February 
2011 at Coast Guard headquarters units in Washington, DC; 
Kearneysville, WV; and Norfolk, VA.  We conducted additional 
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Appendix A 
Purpose, Scope, and Methodology 

audit fieldwork at Coast Guard district and sector units in Miami 
and Key West, FL; New Orleans, LA; Alameda, CA; Seattle, WA; 
Boston, MA; and Cleveland, OH. We also observed capabilities 
on board the Coast Guard cutters Key Biscayne and Waesche, as 
well as in Maritime Information Fusion Centers for both the 
Atlantic and Pacific areas.   

We conducted this performance audit between November 2010 and 
June 2011 pursuant to the Inspector General Act of 1978, as 
amended, and according to generally accepted government 
auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based 
upon our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based 
upon our audit objectives. 

The principal OIG points of contact for this audit are Frank Deffer, 
Assistant Inspector General for Information Technology Audits, 
and Richard Harsche, Director of Information Management.  Major 
OIG contributors to the audit are identified in appendix C.  
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Appendix B 
Management Comments to the Draft Report 

UNITED STATES COAST GUARD RESPONSE TO 
 
DHS OFFICE OF INSPECTOR GENERAL’S 
 

DRAFT REPORT OF MAY 20, 2011 
 

TITLE: “COAST GUARD HAS TAKEN STEPS TO STRENGTHEN 
INFORMATION TECHNOLOGY MANAGEMENT, BUT CHALLENGES REMAIN” 

COAST GUARD’S GENERAL COMMENTS ON DHS OIG FINDINGS: 

The Coast Guard generally concurs with the OIG’s recommendations and appreciates the 
opportunity to comment on the draft report.  The following corrective actions are being taken 
to address the recommendations. 

COAST GUARD RESPONSES TO DHS OIG RECOMMENDATIONS: 

Recommendation #1:  We recommend that the Coast Guard Chief of Staff complete the 
transition of IT personnel and oversight of field IT spending under the CIO. 

Concur.  The Coast Guard anticipates this task will take time to implement due to the 
necessity to involve senior Coast Guard leadership in the transition plans for IT personnel 
and oversight of field IT spending. Upon satisfactory resolution of these issues, the Coast 
Guard will be better positioned to prepare a Plan of Action and Milestones to complete the 
transition. 

Recommendation #2:  We recommend that the Coast Guard Chief Information Officer 
develop a plan of action and milestones to complete the expansion of broadband 
communication to the fleet to improve underway connectivity. 

Concur.  The Coast Guard is in the process of recapitalizing all of the INMARSAT Standard 
B (STD-B) systems used by the large cutter fleet for underway connectivity to the Coast 
Guard’s data network (CGONE), SIPRNET, and the Internet. Currently, on the WMSL, 
WHEC, 270’ WMEC, POLAR STAR, HEALY, and EAGLE cutters a combination of Ku-
Band (which offers higher bandwidth connectivity in many parts of the world) and Fleet 
Broadband (provides worldwide coverage) systems exist.  Our current project plan projection 
has the C4IT Service Center completing all of the STD-B systems replaced by the 
combination of Ku and Fleet Broadband by June 2013.  This recapitalization will provide at 
least a 400% improvement in throughput for underway cutters, but can provide up to 15 times 
more bandwidth if the mission requires it, allowing them improved access to mission-critical 
applications while underway. 

Recommendation #3:  We recommend that the Coast Guard Chief Information Officer 
develop a plan to address the need for near real-time tracking requirements. 
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Appendix B 
Management Comments to the Draft Report 

Concur:  The Coast Guard will continue the testing and implementation of the NAIS 
permanent system, which will extend receive coverage to 50 nautical miles and add channel 
management and transmit capabilities to 24 nautical miles.  This system provides near real-
time data, which will be displayed in a variety of Coast Guard and DHS applications.  

Recommendation #4:  We recommend that the Coast Guard Chief Information Officer 
implement a plan to ensure system redundancy to meet availability requirements for 
Rescue 21 (R21). 

Concur: The Coast Guard has been working with the DHS OneNet organization to reduce 
network outage impacts to the system’s performance.  The Coast Guard has procured and 
deployed Very Small Aperture Terminal (VSAT) satellite system at sites with problematic 
network connections and plans to expand this or a similar network backup capability to 100% 
of the R21 remote sites.  The Coast Guard will continue the procurement and deployment of 
the VSAT satellite system, as needed, at sites with problematic network connections to 
ensure 100% back-up capabilities for these remote R21 sites. 

Recommendation #5: We recommend that the Coast Guard Chief Information Officer 
implement a strategy to improve ease of use and availability of the financial systems.  

Concur:  The Coast Guard is continuing to develop plans to optimize the financial, 
procurement, and asset management environments for improving financial transparency. 

Recommendation #6: We recommend that the Coast Guard Chief Information Officer 
ensure that new tools, such as WatchKeeper, address command center requirements for 
improved integration.  

Concur:  The Coast Guard is using WatchKeeper and another new tool, Mission Asset 
Scheduling Interface, to integrate data input, retrieval, and display in the command center. 
There are also ongoing evaluations to determine the appropriate single sensor management 
system and geographic information system (GIS) for enterprise use. 
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Appendix C 
Major Contributors to this Report 

Information Management Division 

Richard Harsche, Division Director 
Steven Staats, Audit Manager 
Craig Adelman, Auditor 
Anna Hamlin, Auditor 
Thea Calder, Auditor 
Danny McGrath, Auditor 
Bridget Glazier, Referencer 
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Appendix D 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretariat 
Director, GAO/OIG Liaison Office 
USCG, Commandant 
USCG, Vice Commandant 
USCG, Chief of Staff 
USCG, Chief Information Officer 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Director of Local Affairs, Office of Intergovernmental Affairs  
USCG Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as 
appropriate 
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ADDITIONAL INFORMATION AND COPIES 
 
To obtain additional copies of this report, please call the Office of Inspector General (OIG) at (202) 254-4100, 
fax your request to (202) 254-4305, or visit the OIG web site at www.dhs.gov/oig. 
 
 
OIG HOTLINE 
 
To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal or noncriminal 
misconduct relative to department programs or operations: 
 
• Call our Hotline at 1-800-323-8603; 
 
• Fax the complaint directly to us at (202) 254-4292; 
 
• Email us at DHSOIGHOTLINE@dhs.gov; or 
 
• Write to us at: 

DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
245 Murray Drive, SW, Building 410, 
Washington, DC 20528. 

 
 
The OIG seeks to protect the identity of each writer and caller. 


